United States Environmental Protection Agency — Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837
CERCLA Removal Action Daily Work
| Niagara Falls Boulevard Site ‘ontract #
- 0023
L A23Q
| Region?2
. Guardian Environmental Services
_n/a

Order Page 1 of 1
EP-S2-15-01

| December 20, 2016-December 22, 2016
0730-18:00

Carl Pellegrino

- Frank Rodriguez

| Description

Carpenters
Operators 1 T&D Coordinator
2 Techs 1 Health & Safety
Deseription Qn . . = @ o
Cubic Yard Boxes 100 1700 linear feet of 6 foot chain link fence with base plates, 1
hardware, sand bags. (Area S and 1 fencing ) (as of 8-28-16)
Core Drill 0 2,000-4000 gallon water tank 1
Office Trailer Small (8°x 20”) Crew & Instrument 2 34,000 pound excavator 1
Air Compressor-100 psi 1 8X28 Dress out/screening trailer 1
Mini Excavator- <10 K Ibs. 1 Copier MFP M577 1
Pressure Washer- 2500-<3000 psi 1 Forklift- walkie, (Pallet Jack) 1
60k Ibs-65k Ibs Excavator with thumb 1 GES Vehicle (4 trucks) 3
10kw-15kw 1 Heated Toilet Unit (cleanout once per week starting 11/01/16) 1
Exhaust fans for GNBC air system 4 Plywood-Enough for pathway from parking lot to Area 9 TBD
Conex Box
Non-Haz Debris Roll Off 1 Skid Steer 1
Office Trailer Large (8°*40") 2 Skid Steer Attachment: Bucket 1
Skw-10kw Generator 5 Skid Steer Attachment: Forks 1
Canopy-10x10 2 Storage Conex Container (40”) 12
300 linear feet of 6 foot chain link fence with base plates, hardware 1 Super Sacks 300
and sand bags (GNBC Office work area)
Car port canopy for Decon Tent 2 Wireless Internet Router 2
185 CFM air compressor with 300 foot air house 0 Carrier Crawler (Track Dump Truck) 1
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C 1.5 Inch Submersible Pump 1
respirator radioactive particle cartridges)
Fork Lift- telescopic 6000 1b off road 1 100 feet of lay flat discharge hose (rental) 1
Office Chairs 10 Plate Compactor (gas) 200-2991b gas 1

1. RM & FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site. 1900-
55 can be compiled in date ranges when verbally authorized by OSC.

2. T&D Coordinator authorized Off-Site hours to finalize T&D Award and support T&D shipments.

3. Complete clean fill truck transportation and backfilling of Area 5.

4. Start T&D of Area 5 “Medium Concentration Pile” on 12/19/2016 (10 trucks per day) for three days ending on 12/21/2016. Track Manifest in excel file “NFB Waste
Disposal Progress”.

5. Finish GNBC Office Area concrete support and then backfill. (DBA Rates).

6.  Finalize permit process with City of Niagara Falls Codes Enforcement Office the afternoon of December 19, 2016 with OSC and Weston.
7. Start bid process for carpenter, electrician, and plumber (DBA Rates).

8. Secure site for holiday break. Rearrange fencing around staging areas in Areas 1 & 5 as per OSC direction.

9.  Investigate rental on a rock crusher for soil samples as discussed.

10. Demobe mini excavator, 100 feet of lay flat hose, the city water meter and any other equipment that won’t be used through January and February 2017.
11. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day)
12.  All GES crew was authorized to work 10 hours on 12/13 & 12/14. RM and FCA authorized OT on 12/17/2016. Hours restored to 10 hour days on 12/19/2016.

OSC needs to be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed by the OSC and will be listed in next DWO.

I certify that the above work is ordered and authorized by the contractor in the

performance of the above cited delivery order. Tacknowledge receipt of this work order

Signature of OSC Signature of Contractor’s Representative




